
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/08/2021

ESTIMATE SUMMARY 08:52:16

CONTID: C20869         ESTIMATE NO: 0008 FINL 2005

PCN: 20869-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 , I-76, & I-270  BRIDGE B PERCENT TIME:

PROJECT NO: NHPPR100-241                  

I-70 , I-76, & I-270  BRIDGE PAD REPAIR PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,496,438.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,382,424.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,736.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

20,736.37

$

$

$

$

1,496,438.95

0.00

1,496,438.95

0.00

1,496,438.95

0.00

0.00

1,496,438.95

0.00

AMOUNT DUE 1,496,438.95 20,736.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,736.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ADAMS CLEAR CREEK

313.0 TIME ALLOW: 313

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/26/2019

02/26/2019

05/27/2020

05/27/2020

03/08/2021

12/06/2018

12/31/2018

01/25/2019

02/26/2019
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

0.000

HOUR

125.00000

0010 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

12.00000

0015 Silt Fence 195.000

0.000

208-00020  
 

975.00195.000

0.00

195.000

LF  

5.00000

0020 Aggregate Bag 30.000

0.000

208-00035  
 

525.0030.000

0.00

30.000

LF  

17.50000

0025 Pre-fabricated Concrete Washout Structure 3.000

0.000

208-00046  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0030 Removal of Trash 4.000

0.000

208-00107  
 

500.004.000

0.00

4.000

HOUR

125.00000

0035 Erosion Control Management 10.000

0.000

208-00207  
 

1,250.0010.000

0.00

10.000

DAY 

125.00000

0040 *Wildlife Biologist 144.500

0.000

240-00000  
 

5,057.50144.500

0.00

144.500

HOUR

35.00000

0045 *Removal of Nests 15.750

0.000

240-00010  
 

582.7515.750

0.00

15.750

HOUR

37.00000

0050 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

1.50000

0055 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Monitoring Technician 69.250

0.000

250-00050  
 

5,540.0069.250

0.00

69.250

HOUR

80.00000

0065 *Health and Safety Officer 27.000

0.000

250-00110  
 

2,700.0027.000

0.00

27.000

HOUR

100.00000

0070 Fence (Plastic) 238.000

0.000

607-11525  
 

1,190.00238.000

0.00

238.000

LF  

5.00000

0075 *Mobilization 1.000

0.000

626-00000  
 

130,000.001.000

0.00

1.000

L S 

130,000.00000

0080 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,625.001.000

0.00

1.000

L S 

10,625.00000

0085 *Flagging 307.500

0.000

630-00000  
 

7,995.00307.500

0.00

307.500

HOUR

26.00000

0090 *Traffic Control Inspection 55.000

0.000

630-00007  
 

15,125.0055.000

0.00

55.000

DAY 

275.00000

0095 *Traffic Control Management 58.000

0.000

630-00012  
 

44,950.0058.000

0.00

58.000

DAY 

775.00000

0100 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

0.01000

0105 *Barricade (Type 3 M-A) (Temporary) 31.000

0.000

630-80335  
 

2,015.0031.000

0.00

31.000

EACH

65.00000

0110 *Construction Traffic Sign (Panel Size A) 148.000

0.000

630-80341  
 

6,660.00148.000

0.00

148.000

EACH

45.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size B) 107.000

0.000

630-80342  
 

5,885.00107.000

0.00

107.000

EACH

55.00000

0120 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

75.00000

0125 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

16,000.004.000

0.00

4.000

EACH

4,000.00000

0130 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

8.000

0.000

630-80358  
 

8,000.008.000

0.00

8.000

EACH

1,000.00000

0135 *Drum Channelizing Device 38.000

0.000

630-80360  
 

950.0038.000

0.00

38.000

EACH

25.00000

0140 *Traffic Cone 208.000

0.000

630-80380  
 

1,040.00208.000

0.00

208.000

EACH

5.00000

0145 *Stackable Vertical Panels 203.000

0.000

630-80393  
 

3,045.00203.000

0.00

203.000

EACH

15.00000

0150 *Mobile Attenuator 1.000

0.000

630-85020  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0155 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 Uniformed Traf Ctrl UTC with Vehicle 770.000

0.000

630-00003  
 

93,447.20770.000

0.00

770.000

HOUR

121.36000

CAT 412,557.450.00412,557.45CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-16-NJ 

0190 Structural Steel (Galvanized) 1,239.000

0.000

509-00001  
 

15,487.501,239.000

0.00

1,239.000

LB  

12.50000

0195 Alter and Erect Structural Steel 2,242.000

0.000

509-08020  
 

78,470.002,242.000

0.00

2,242.000

LB  

35.00000

0200 Provide Temporary Support 1.000

0.000

509-08102  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0205 Bearing Device (Type II) 5.000

0.000

512-00102  
 

11,250.005.000

0.00

5.000

EACH

2,250.00000

0210 Bearing Repair Corbel 6.000

0.000

512-00120  
 

37,500.006.000

0.00

6.000

EACH

6,250.00000

0215 Install Anchor Bolt 104.000

0.000

514-02150  
 

7,280.00104.000

0.00

104.000

EACH

70.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-NJ 

0220 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 214,987.500.00214,987.50CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-UP 

0225 Structural Steel (Galvanized) 1,130.000

0.000

509-00001  
 

14,125.001,130.000

0.00

1,130.000

LB  

12.50000

0230 Provide Temporary Support 1.000

0.000

509-08102  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0235 Bearing Device (Type II) 18.000

0.000

512-00102  
 

40,500.0018.000

0.00

18.000

EACH

2,250.00000

0240 Install Anchor Bolt 42.000

0.000

514-02150  
 

2,940.0042.000

0.00

42.000

EACH

70.00000

0245 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

1005 F/A Install Retainer Bar At E-17-UP Abut 5 G4 714.780

0.000

700-70034  
 

714.78714.780

0.00

714.780

F A 

1.00000

CAT 123,279.780.00123,279.78CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-15-CI 

0250 Removal of Debris 1.000

0.000

201-00007  
 

7,560.001.000

0.00

1.000

EACH

7,560.00000

0255 *Removal and Disposal of Paint 1.000

0.000

202-05300  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0260 *Material Sampling and Delivery 2.000

0.000

250-00120  
 

250.002.000

0.00

2.000

EACH

125.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-CI 

0265 *Hazardous Waste Disposal 1.000

0.000

250-00220  
 

145.001.000

0.00

1.000

CY  

145.00000

0270 Paint Existing Structure(S) 1.000

0.000

509-90000  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0275 Bridge Drain (Special) 2.000

0.000

513-00690  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 21,455.000.0021,455.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-IH 

0280 Removal of Debris 1.000

0.000

201-00007  
 

7,560.001.000

0.00

1.000

EACH

7,560.00000

0285 Removal of Portions of Present Structure 66.100

0.000

202-00505  
 

16,525.0066.100

0.00

66.100

SF  

250.00000

0290 Structural Steel (Galvanized) 714.000

0.000

509-00001  
 

8,925.00714.000

0.00

714.000

LB  

12.50000

0295 Concrete (Patching) 27.000

0.000

601-06102  
 

10,800.0027.000

0.00

27.000

CF  

400.00000

0300 Galvanic Anodes (Install Only) 27.000

0.000

601-51007  
 

189.0027.000

0.00

27.000

EACH

7.00000

0305 Reinforcing Steel 62.700

0.000

602-00000  
 

1,254.0062.700

0.00

62.700

LB  

20.00000

0310 F/A Railroad Temporary Crossing (Permit & Work) 7,849.520

0.000

700-70040  
 

7,849.527,849.520

0.00

7,849.520

F A 

1.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-IH 

0315 F/A Railroad Flagging 21,337.080

0.000

700-70042  
 

21,337.0821,337.080

0.00

21,337.080

F A 

1.00000

CAT 74,439.600.0074,439.60CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-II 

0320 Removal of Debris 1.000

0.000

201-00007  
 

7,560.001.000

0.00

1.000

EACH

7,560.00000

0325 Removal of Debris 36.500

0.000

201-00009  
 

9,125.0036.500

0.00

36.500

CY  

250.00000

0330 Removal of Portions of Present Structure 79.000

0.000

202-00503  
 

11,850.0079.000

0.00

79.000

SY  

150.00000

0335 Removal of Portions of Present Structure 75.600

0.000

202-00505  
 

18,900.0075.600

0.00

75.600

SF  

250.00000

0340 Structure Backfill (Flow-Fill) 152.000

0.000

206-00065  
 

76,000.00152.000

0.00

152.000

CY  

500.00000

0345 Concrete Slope and Ditch Paving (Reinforced) 15.000

0.000

507-00100  
 

15,000.0015.000

0.00

15.000

CY  

1,000.00000

0350 Concrete (Patching) 24.900

0.000

601-06102  
 

9,960.0024.900

0.00

24.900

CF  

400.00000

0355 Galvanic Anodes (Install Only) 29.000

0.000

601-51007  
 

203.0029.000

0.00

29.000

EACH

7.00000

0360 Reinforcing Steel 108.900

0.000

602-00000  
 

2,178.00108.900

0.00

108.900

LB  

20.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-II 

0365 Curb Type 2 (Section B) 49.000

0.000

609-20010  
 

6,125.0049.000

0.00

49.000

LF  

125.00000

0370 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

1010 Added Item (Dollar)/ Core Drill Approach Slab at 
E-17-II

490.000

0.000

900-00006  
 

490.00490.000

0.00

490.000

DOL 

1.00000

CAT 157,391.000.00157,391.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-UG 

0375 Removal of Portions of Present Structure 86.800

0.000

202-00505  
 

21,700.0086.800

0.00

86.800

SF  

250.00000

0380 Concrete (Patching) 34.000

0.000

601-06102  
 

13,600.0034.000

0.00

34.000

CF  

400.00000

0385 *Structural Concrete Stain 17.100

0.000

601-40400  
 

1,744.2017.100

0.00

17.100

SY  

102.00000

0390 Galvanic Anodes (Install Only) 9.000

0.000

601-51007  
 

63.009.000

0.00

9.000

EACH

7.00000

0395 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

20.00000

0400 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 37,107.200.0037,107.20CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-17-UT 

0405 Removal of Portions of Present Structure 124.000

0.000

202-00505  
 

31,000.00124.000

0.00

124.000

SF  

250.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE E-17-UT 

0410 Provide Temporary Support 1.000

0.000

509-08102  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0415 Bearing Device (Type III) 8.000

0.000

512-00103  
 

56,000.008.000

0.00

8.000

EACH

7,000.00000

0420 Concrete (Patching) 39.600

0.000

601-06102  
 

15,840.0039.600

0.00

39.600

CF  

400.00000

0425 Structural Concrete Stain 17.000

0.000

601-40400  
 

1,734.0017.000

0.00

17.000

SY  

102.00000

0430 Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

0.000

EACH

7.00000

0435 Reinforcing Steel 22.000

0.000

602-00000  
 

440.0022.000

0.00

22.000

LB  

20.00000

1015 Added Item (Dollar)/ Disc Bearing (Type III) (Special)
at E-17-UT

2,400.000

0.000

900-00006  
 

2,400.002,400.000

0.00

2,400.000

DOL 

1.00000

1020 F/A Bearing Device Repairs on Str E-17-UT 82,170.920

0.000

700-70034  
 

82,170.9282,170.920

0.00

82,170.920

F A 

1.00000

CAT 254,584.920.00254,584.92CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE F-14-M 

0440 Removal of Debris 1.000

0.000

201-00007  
 

7,560.001.000

0.00

1.000

EACH

7,560.00000

0445 Rock Reinforcement (Dowels) 3.000

0.000

211-01110  
 

3,750.003.000

0.00

3.000

EACH

1,250.00000
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PCN: 20869-BID    ESTIMATE RUN 03/08/2021

PROJECT: NHPPR100-241                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:16

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE F-14-M 

0450 Concrete Slope and Ditch Paving (Reinforced) 1.400

0.000

507-00100  
 

1,400.001.400

0.00

1.400

CY  

1,000.00000

0455 Epoxy Mortar (Injection) 256.900

0.000

519-01100  
 

21,836.50256.900

0.00

256.900

LF  

85.00000

0460 12 Inch Flexible Pipe 0.000

0.000

603-61120  
 

0.000.000

0.00

0.000

LF  

100.00000

0465 Curb Type 6 (Section M) 21.000

0.000

609-60011  
 

1,050.0021.000

0.00

21.000

LF  

50.00000

0470 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

1,250.00000

CAT 35,596.500.0035,596.50CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE E-16-JJ 

0475 Clean Box Girder (Forms and Debris) 26,658.000

0.000

202-04041  
 

133,290.0026,658.000

0.00

26,658.000

SF  

5.00000

0480 Modify Structure 2.000

0.000

210-04025  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000

CAT 163,290.000.00163,290.00CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0485 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

22,500.00000

0490 Sanitary Facility 1.000

0.000

620-00020  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

CAT 1,750.000.001,750.00CURRENT AMT0400 $ $ $

$ 1,496,438.950.00$1,496,438.95$CURRENT AMTPROJECT TOTAL


